Case Study- Task 3.1 Gantt Chart and 3.2 Budget 

Step 1: Initial Dependency Table
Using the details from Akholi Advance Project information to create plan and budget  in the case study pg. 7
Identify the tasks, durations, predecessors 
Note: final adjustments to the estimated duration can be made later on when building Gantt Chart on Software, to meet time constraint.
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Step 2: Document Assumptions:
1. Number of workings days per month:
2. Start Date: 3rd March 2025
3. Project Deadline: 13th June 2025
4. Budget: 180,000.00
5. Public Holidays (use Trinidad and Tobago holidays): 
· ?
· ?
· ?
· ?
6. Resources and Standard Rates:
· PM -
· PA -
· FC -
· PC -
Step 3: Build Gantt Chart in Project Libre
· Open Software, setup project with name and start date.
· Type in the Task Name, Duration and Predecessors
· Add Project Summary Task as the first task- this will show the total project duration
· Add Summary Task for each Sprint, indent the tasks below
· Add holidays based on assumptions
· Add column for Total Slack
Step 4- Assigned resources to each task
· Add Resources and Rates in Resource Sheet
· Assign Resources to tasks, one task at a time
· Check for Changes to Duration, if changed, then Reset to Planned duration
· Check for overallocated Resources, rectify if necessary:
· Resolve over allocations. This can be done by:
· Delay certain task 
· Assign a different resource
· Change task dependencies
Step 5- Check Project Duration does not exceed deadline
If necessary:
· Change task durations
· Change task dependencies
Step 6- Screenshot for Gantt Chart:
·  Go to Gantt View 
· Print Screen/Screen Shot
· Paste into Part 3.1 Body of the Final Report
	Ensure that all columns are included and the bars (use Zoom Out)
	Use Multiple Screenshots if necessary
Step 7- Finalize Budget
· Insert Cost Column, as you have already Assigned resources, the cost for each task would be populated
· Add Fixed Cost 
· In the Gantt Chart view
· Insert Fixed Cost Column 
· Where needed, Enter in new Row/Task:
· Name- the Fixed Cost Elements 
· Duration- ‘0’
· Set Predecessor
· Enter the Amount in the Fixed Cost Column
· Repeat for each Fixed Cost element

Step 8- Screenshot for Budget:
· Project Information Statistics Dialog Box
· File -> Information -> Statistics
· Cost per Resource 
· Go to Resource-> RBS
· Cost per Task
· Go to Task-> WBS
· Paste All the above screenshots into Part 3.2 of Final Report
Make sure these screenshots are visible, readable!
Step 9- Write up explanations for both Part 3.1 and 3.2 in Final Report
· See 011 Guidelines



